HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Expected Agency Submittal of Comments
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents Historically Reviewed
1/16/13 1/31/13
No No
1 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 comment | 1/22/13 |comment| 2/1/13
Former Building 313, 313A, and 322
2 D-1 Sites 12/7/12 1/7/13
Final Data Gap Investigation Work Plan
3 F and SAP Addendum (2b) 12/10/12 n/a
Draft Final Status Survey Report for
4 D-1 Building 383 Area 12/10/12 1/11/13 1/11/13
5 UcC-1,2 |Draft non Rad RACR 12/12/12 1/14/13 1/14/13 1/15/13 1/17/13
6 G Final Remedial Action Work Plan 12/12/12 n/a
7 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/24/13 1/22/13 | 1/29/13 | 1/25/13
8 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 | 1/14/13 | 1/11/13
Final Technical Memorandum for
9 E-2 Geotechnical Investigation 1/3/13 n/a
2/12/13
10 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13 2/12/13 2/6/13 | 2/21/13 | 4/18/13
2/7/13
4/15/13
Draft Pothole Area Characterization No
11 E Work Plan 1/8/13 2/8/13 2/6/13 | 2/12/13 | comment
Startup and Operations Plan for Soil Concurrence
12 B Vapor Extraction System at IR10 1/10/13 1/31/13 Requested 1/22/13 1/25/13
1/17/13
Revised Polylactate Injection Plan for the Concurrence No
13 B Remedial Action 1/12/13 1/24/13 Requested 1/21/13 1/22/13 | 1/22/13 | comment
Final Execution Plan, Building 253 and
14 C 211 1/16/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Replacement Pages and RTCs for Draft
Survey Unit Project Reports for Survey Pages make
15 D-1 Units 254, 256, 265, and 283 1/21/13 n/a Draft into Final
Landfill Gas Monitoring Report for
16 E-2 October-December 2012 1/21/13 n/a
Draft Final Status Survey Results,
17 E Former Building 506 Site 1/21/13 2/18/13 2/15/13
2/27/13
18 UC-1,2 |Draft Operation and Maintenance Plan 1/25/13 2/25/13 2/26/13 | 2/14/13 | 4/15/13
Draft Final Status Survey Results,
19 E Former Building 508 Site 1/25/13 2/25/13
Draft Final Status Survey Results,
20 E Former Building 507 Site 1/25/13 2/25/13
Monthly Landfill Gas Monitoring Letter
21 E-2 Report for January 2013 1/30/13 n/a
Replacement Pages for Final Remedial
22 C Design and Design Basis Report 2/1/13 n/a
Final Petroleum Quarterly Monitoring
23 B Report (2Q 2012) 2/4/13 n/a
24 E-2 Final Ship Shielding RACR 2/13/13 n/a
Final IR 03 Treatability Study Report
25 E 2/15/13 n/a
Appendix B and D to Final Remedial
26 B Action Work Plan 2/19/13 n/a
Final Petroleum Quarterly Monitoring
27 B Report (4Q 2011) 2/22/13 n/a
Final Petroleum Quarterly Monitoring
28 B Report (1Q 2012) 2/27/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Expected Agency Submittal of Comments
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Document Review Period Recently Completed
Final, Final Status Survey Results,
1 E Former Building 510/510A Site 1/31/13 3/4/13
2 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13 3/25/13 3/26/13
Draft Final Status Survey Report for
3 D-1 South Pier Area 2/7/13 3/6/13 3/6/13
4 E/UC-3 [Proposed Plan to Public and BCT 2/12/13 4/1/13
3/28/13
E-2 Draft Work Plan, Landfill Gas Survey At No
5 Parcel E-2 2/21/13 3/25/13 3/25/13 comment
Final Remedial Action Completion
6 UC-1,2 |Report 2/27/13 n/a
Final Survey Unit Project Reports for
7 E Survey Units 225, 229, 230, and 235 3/6/13 n/a
Final Survey Unit Project Reports for
8 E Survey Units 228, 240, 241, and 245 3/7/13 n/a
Final Petroleum Quarterly Monitoring
9 B Report (3Q 2012) 3/7/13 n/a
RTCs on Draft Remedial Action
10 UC-1,2 |Completion Report 3/8/13 n/a
B, D-1, G [Final Soil Vapor Investigation Tech
11 | and UC-2 |Memo 3/8/13 n/a
Final Survey Unit Project Reports for
12 E Survey Units 246, 248, 249, and 300 3/13/13 n/a
Final Survey Unit Project Reports for
13 E Survey Units 301, 306, 307, and 308 3/14/13 n/a
14 C Final Remedial Action Work Plan RU-C2 | 3/14/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Expected Agency Submittal of Comments
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents Currently Under Review
Draft Remedial Action Work Plan for RU- Comments
C1, RU-C4, RU-C5, and Building 241 Pending Tech
1 C Area 11/16/12 3/29/13 Memo 3/29/13
Draft NAPL Treatment Pilot Study Work
2 E Plan, IRO3 3/15/13 4/16/13 4/15/13
3 B Final FOST for IR 7/18 3/19/13 n/a
Final, Final Status Survey Report,
4 D-1 Building 383 Area 3/20/13 4/20/13
Final Survey Unit Project Reports for
5 E Survey Units 305, 309, 310, and 311 3/21/13 n/a
6 E Final GWTS Report Addendum 3/21/13 n/a
Final, Final Status Survey Report,
Former Building 313, 313A, and 322
7 D-1 Sites 3/21/13 4/22/13
Final, Final Status Survey Results,
8 E Former Building 507 Site 3/26/13 4/26/13
Post Construction Summary Report,
B, D-1, and |Petroleum Hydrocarbon Corrective
9 G Action 3/26/13 n/a
Final, Final Status Survey Results,
10 E Former Building 508 Site 3/27/13 4/29/13
Final, Final Status Survey Results,
11 E Former Building 520 Site 4/2/13 5/2/13
Draft Final Status Survey Results,
12 E Former Building 503 Site 4/9/13 5/10/13
Final Technical Memorandum for RAD
13 F/B Data Gap Investigation Phase 2a 4/15/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
14 Uc-1,2 |Final O&M Plan 4/24/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents For Upcoming Review (next 3 months)
Final RA Work Plan for RU-C1, RU-C5,
1 C and Building 241 Area 4/28/13 n/a Date Tentative
2 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative
3 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date Tentative
Final Work Plan for Pot Hole
4 E Characterization 5/9/13 n/a Date Tentative
45 days from
5 E-2 Draft Remedial Design 5/24/13 |submittal date | Date Tentative
45 days from
6 E Draft ROD 5/29/13 |submittal date [ Date Tentative
45 days from
7 uc-3 Draft ROD 5/29/13 |submittal date [ Date Tentative
8 E ISTR Final IR03 Pilot Study Design 6/4/13 n/a Date Tentative
45 days from
9 All Draft Five Year Review 6/18/13 |submittal date [ Date Tentative
Basewide Stormwater Annual Report
10 All (2012-2013) 6/26/13 n/a Date Tentative
Draft Radiological Data Gap 30 days from
11 F Investigation Tech Memo #2b 6/26/13 |submittal date | Date Tentative
30 days from
12 D-1 Draft RAD RACR- North 7/12/13 |[submittal date | Date Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 25, 2013
Expected Agency Submittal of Comments
Submittal |  Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Quarterly Landfill Gas Monitoring Report,
13 E-2 Second Quarter 2013 7/29/13 n/a Date Tentative
Final RAD Data Gap Investigation - Tech 30 days from
14 = Memo #2b 8/23/13 |submittal date | Date Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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